

Area : Chirimiri

Month :Nov' 2011

Work Order

Sl	Name of work	Work order No & Date	Value of Work (Rs lakhs)	Name of Contractor	Date of commencement	Date of completion	Present status of work
1	Construction of 8 Nos isolation stopping with support wall in between 3 E & 4E/56N to 63N for proposed dep panel No.3 (60N) in No. V seam of NCPH colliery old mine	4094-4107 Dt 07.12.2011	3.09	Shri Ashish Choudhary	06 Months duration as per LOI		Work in progress
2	Construction of 8 Nos isolation stopping with support wall in between 3 E & 4E/56N to 63N for proposed dep panel No.3 (60N) in No. V seam of NCPH colliery old mine	4108-21 Dt 07.12.2011	3.09	Shri Babul Ghosh	06 Months duration as per LOI		Work in progress
3	Construction of RCC slab culvert over Sajanallah betn the approach from Putipakhana to Adsara village near Rani Atari mine at Sindurgarh in Chirimiri Area	4128-41 Dt 09.12.2011	4.35	Shri Sharad Kr Tiwari	03 Months duration as per LOI		Work in progress
4	Installation of 2x55 KW,1000mm ,270 mtr drift of Vijay West UG project in Chirimiri Area	4147-60 Dt 12.12..2011	0.72	M/s D.K.Singh	01 Months duration as per LOI		Work in progress
5	Drilling and grouting of roof bolts/c drill or holes and carriage of materials for support at Rani Atari UG mine	4161-74 Dt 12.12.2011	10.49	Shri K.M.Roy	04 Months duration as per LOI		Work in progress
6	Removal of fallen coal from old working & return air ways in seam No.V & seam No.IV of Kurasia colliery	4203.16 Dt 14.12.2011	3.68	Shri Praveen kr Singh	04 Months duration as per LOI		Work in progress
7	Filling/packing of cracks over depillared "O" seam & depillared local seam & depillared No.1 seam pannel in Bartunga hill mine.	4217-30 Dt 15.12.2011	1.26	Shri Chandra bhal Pandey	01 Months duration as per LOI		Work in progress

Area : Chirimiri

Month :Dec' 2011

Work Order

Sl	Name of work	Work order N & Date	Value of Work (Rs lakhs)	Name of Contractor	Date of commencement	Date of completion	Present status of work
8	Construction of 05 Nos isolation stopping proposed Dep panel No 15 in No2 seam R-2 unit of NCPH colliery R-6 mine	4236-49 Dt 16.12.2011	2.43	Shri Om Prakash Pandey	04 Months duration as per LOI		Work in progress
9	Annual maintenance of sanitation for NRBL of GM Complex in Chirimiri Area	4318-29 Dt 22.12.2011	5.24	Shri Bhupendra Singh	12 Months duration as per LOI		Work in progress
10	Arrangement of drinking water in Bartunga Hill UG mine of Chirimiri UG sub Area in Chirimiri Area	4330-43 Dt 22.12.2011	2.70	Shri Praveen kr Singh	02 Months duration as per LOI		Work in progress
11	Annual maintenance of sanitation Bazar para ,subhash colony New MQ trs and Police Chouki dafai of NCC in Chirimiri Area	4371-84 Dt 29.12.2011	2.87	Shri V.K.Pandey	12 Months duration as per LOI		Work in progress
12	Providing floors outside the garages of 06 Nos D type Qtrs at GM Complex in Chirimiri Area	4419-30 Dt 30.12.2011	0.69	Shri Amit Kr Chatterjee	01 Months duration as per LOI		Work in progress
13	Making circular peg and slab for topographical mapping of Chirimiri Area	4431-42 Dt 30.12.2011	0.22	Shri Amit Kr Chatterjee	01 Months duration as per LOI		Work in progress
14	Making gota (stemming materials) to use as stemming materials in UGH for blasting by contractual agency at Rani Atari U?G mines	4451-64 Dt 30.12.2011	4.22	Shri Sudhaker Pandey	12 Months duration as per LOI		Work in progress
15	Annual maintenance of dispensary and TA office of GM Complex in Chirimiri Area	4465-76 Dt 30.12.2011	0.66	Shri Bhupendra Singh	01 Months duration as per LOI		Work in progress

Area : Chirimiri

Month :Nov' 2011

Work Order

Sl	Name of work	Work order N & Date	Value of Work (Rs lakhs)	Name of Contractor	Date of commencement	Date of completion	Present status of work
13	Construction fo 10 Nos. Ventilation Stopping at 34E/ 26N, 33E/26N, 2E/26N, 31E/26N, 30E/26N, 27N/29E,28N/29E,29N/29E.30N/29E&31N/29E for Dep.panel No.39in N.3 seam of NCPH Colliery R-6 Mine.	3999-4012 Dt 29/11/2011	1.21	Shri Vinod Kumar	04 Months duration as per LOI		Work in progress
16	Drilling of 02 Nos.NX size non coring upward bore hole from No. 1 seam to Local seam for panel No. 40LN & 35LN district of No.1 seam in Bartunga Hill mine.	3954-67 Dt 28/11/2012	2.20	Shri Sunil Kumar Gupta	02 Months duration as per LOI		Work in progress

Dy GM (C)/SO (C)
Chirimiri Area

Area: Chirimiri
NITs Issued

Month :December 2011

Sl	NIT No	Date	Description of work	Estimated value/up-dated value [Rs [lakh]	Date of opening	Date of closing	Hosted on website or not
1	SECL/MPC/TENDER/XXVII/4585	09.01.2012	1)Constn of 05 Nos ventilation stopping in 1st phase in N-5 panel at Rani Atari UG mine	2.89	12.01.2012	19.01.2012	Hosted in websited
			2) Constn of 07 nos sectionalisation stopping in bet 28L € & 28L (W) dist and bet 5L (W) & 11L (W) dist of Deva incline at NCC	2.36	12.01.2012	19.01.2012DO.....
			2) Constn of 06 nos isolation stopping (Bricks) positioned at 30L bet 7R & 8R and 5R bet 29L & 30L at No.1 seam Bartunga hill mine	2.03	12.01.2012	19.01.2012DO.....
			4)Drilling of 04 U/G upward bore hole NX size) from roof NOV seam NCPH colly old mine to floor of No.3 seam to prove accumulation of water or other liquid materials in overlying seam No.3 (2nd Call)	2.82	12.01.2012	19.01.2012DO.....

			5) Drilling of 2 Nos non coring downward bore hole from surface to No III seam at Anjan hill mine (3rd Call)	3.27	12.01.2012	19.01.2012DO.....
			6) Cleaning of fallen coal from old working area of R-6 mine NCPH colliery (3rd Call)	3.24	12.01.2012	19.01.2012DO.....
			7) Spreading one coat of white lime slurry on roof face along belt roadway, haulage /travelling roadway and all UG statutory station for the annual maintenance of the mine in No. V seam NCPH colliery old mine.	2.08	12.01.2012	19.01.2012DO.....

Area: Chirimiri		NIT Issued		Month :December 2011			
Sl	NIT No	Date	Description of work	Estimated value/up-dated value [Rs lakhs]	Date of opening	Date of closing	Hosted on website or not
2	SECL/MPC/TENDER/XXVII/4569	04.01.2012	1) Construction of 02 Nos.one mtr thick brick wall at 27S/39 E# and 27N/36E junction in Nio.3 seam of NCPH colly R-6 mine for making a chamber to control spontaneous heating	1.07	06.01.2012	12.01.2012	Not applicable

			2) Laying/dismantling to loco track in NO.3 seam of NCPH Colly old mine & transportation upto R-6 mine NCPH colliery	1.06	06.01.2012	12.01.2012DO.....
			3) Stone dust along belt roadway/travelling roadway and all UG statutory station for the annual maintenance of the mine in No.V seam NCPH colliery Old mine .	1.52	06.01.2012	12.01.2012DO.....
			4) Malma cleaning /removal of debris from UG galleries disposal within 50 mtr along travelling road of main dip .58N, 61N ,38N and all UG statutory station in No.V seam NCPH colliery Old mine .	1.12	06.01.2012	12.01.2012DO.....
			5) Cleaning of muck,mulm a.slurry ,piece of bricks etc in belt roadway, loco roadway travelling roadway i/c statutory station in No.3 seam of NCPH colly R-6 mine	1.03	06.01.2012	12.01.2012DO.....

	3 SECL/MPC/TENDER/XXVII/4400	30.12.2011	1) Construction of 06 Nos. isolation stopping at local seam in Bartunga hill mine to start depillaring in main dip II section to achieve the production target of 2011-12 (3rd call)	1.01	31.12.2011	05.01.2012DO.....
			2) Constn of 05 nos isolation stopping (bricks at No.1) seam in Bartunga hill mine (4th Call)	1.54	31.12.2011	05.01.2012DO.....
Area: Chirimiri		NIT Issued		Month :December 2011			
Sl	NIT No	Date	Description of work	Estimated value/up-dated value [Rs lakhs]	Date of opening	Date of closing	Hosted on website or not
	3 SECL/MPC/TENDER/XXVII/4400	30.12.2011	3)Side support wall in two corners at 1N/21E junction belt roadway in seam V of NCPHcolliery R-6 mine (4th call)	1.02	31.12.2011	05.01.2012	Not applicable
			4) Constn of 01 nos Isolation stopping of 5 Mtr height without bye side support wall at 37E/27N in No.3 seam of NCPH colly R-6 mine	1.25	31.12.2011	05.01.2012DO.....
			5) White washing and stone dust spreading in UG gallery from incline mouth to working panel in NOV seam of NCPH colly R-6 mine	1.41	31.12.2011	05.01.2012DO.....

			6) White washing for belt & travelling roadway from Ganga & Jamuna incline top to upface of No.IV seam of Kurasia colliery	1.40	31.12.2011	05.01.2012DO.....
			7) White washing for belt & travelling roadway from (-)21E/12N & 13N ti upto face of (-)9S/15W and dep panel P-17 in seam V of Kurasia colly.	1.57	31.12.2011	05.01.2012DO.....
			8) Stone dust for belt & travelling roadway from (-)21E/12N & 13N ti upto face of (-)9S/15W and dep panel P-17 in seam V of Kurasia colly.	1.15	31.12.2011	05.01.2012DO.....
			9) Stone dust spreading for belt & travelling roadway from Ganga & Jamuna incline top to upface of No.IV seam of Kurasia colliery	1.03	31.12.2011	05.01.2012DO.....
			10)Malma cleaning of belt & travelling roadway from (-)21E/12N & 13N ti upto face of (-)9S/15W and dep panel P-1 in seam V of Kurasia colly.	1.37	31.12.2011	05.01.2012DO.....
Area: Chirimiri		NIT Issued		Month :December 2011			
Sl	NIT No	Date	Description of work	Estimated value/up-dated value [Rs lakhs]	Date of opening	Date of closing	Hosted on website or not

4	SECL/MPC/TENDER/XXVII/4385	29.12.2011	1)Providing monkey proof jalli in back courtyard of 50 Nos S/B type Qtrs of GM complex in Chirimiri Area.	5.55	06.01.2012	12.01.2012	Hosted in websited
			2)Annual maintenance of sanitation of Regional Hospital Campus of Chirimiri Area.	6.40	06.01.2012	12.01.2012DO.....
			3)Repair & maintenance of external & internal pipe line with other allied work of GM complex in Chirimiri Area.	8.73	06.01.2012	12.01.2012DO.....
			4) Construction of Two nos settling tank at Vijay West mine of Sindurgarh Sub Area in Chirimiri Area.	9.81	06.01.2012	12.01.2012DO.....

			5) Demolishing of existing damaged RCC water tank and fixing HDPE water storage tanks in 'C' type & 'B' type Qtrs at Chirimiri UGP in Chirimiri Area.	12.04	06.01.2012	12.01.2012DO.....
5	SECL/MPC/TENDER/XXVII/4362	27.12.2011	1) Maintenance of sanitation of residential bldg at GM complex in Chirimiri Area	0.84	27.12.2011	28.12.2011DO.....
6	SECL/MPC/TENDER/XXVII/4287	19.12.2011	Replacement of worn out floor with vitrified tiles, aluminium work in door windows & other Miscellaneous works of Regional Hospital Kurasia in Chirimiri Area.	58.05	30.12.2011	10.01.2012DO.....
Area: Chirimiri		NIT Issued		Month :December 2011			
Sl	NIT No	Date	Description of work	Estimated value/up-dated value [Rs lakhs]	Date of opening	Date of closing	Hosted on website or not

7	SECL/MPC/TENDER/XXVII/4250	19.12.2011	1) Annual maintenance of external sanitation) of GM complex of Chirimiri Area.(2 nd Call)	5.97	26.12.2011	03.01.2012	Hosted in websited
			2) Providing WBM approach road over A-2 Panel of Anjan hill at Chirimiri UG Sub Area in Chirimiri Area. (3 rd Call)	6.82	26.12.2011	03.01.2012DO.....
			3) Providing coal transportati on road from old place of view point to forest depot at Chirimiri OCP.(2 nd Call)	10.96	26.12.2011	03.01.2012DO.....
			4) Construc tion of workshop building at Vijay West Mine of Chirimiri Area.(3 rd Call)	18.25	26.12.2011	03.01.2012DO.....

			5) Making approach pavement hard strained flooring with other allied repair works OF Regional Store Korea in Chirimiri Area.	22.94	26.12.2011	03.01.2012DO.....
			6) Providing PCC on WBM road within mine premises of Rani Atari project of Chirimiri Area.	27.00	26.12.2011	03.01.2012DO.....
8	SECL/MPC/TENDER/XXVII/4231	15.12.2011	1) Construction of 5 Nos Isolation stopping with on side support wall against old crack isolation stopping in panel No.39 seam of NCPH colly R-6 mine (4th Call)	3.34	20.12.2011	29.12.2011DO.....
Area: Chirimiri		NIT Issued			Month :December 2011		
Sl	NIT No	Date	Description of work	Estimated value/up-dated value [Rs lakhs]	Date of opening	Date of closing	Hosted on website or not
8	SECL/MPC/TENDER/XXVII/4231	15.12.2011	2) Constn of 05 Nos preparatory isolation stopping with support wall at 33W/25N,25N/33W,26N/33W,27N/33W,10N/7E in NO.3 seam of NCPH colly R -6 mine (6th call)	2.88	20.12.2011	29.12.2011	Hosted in websited

			3) Constn of 11 nos ventilation stopping in No. V seam NCPH colly old mine for proposed Dev panel No. CM-7 i/c material cost	2.01	20.12.2011	29.12.2011DO.....
			4) Construction of 02 nos air crossing at 33E/20N & 35E/20N for establishing the return air way circuit in No.3 seam R-6 unit NCPH colly	2.68	20.12.2011	29.12.2011DO.....
			5) Cleaning of fallen coal from old working area of R-6 mine NCPH colliery (2nd Call)	3.24	20.12.2011	29.12.2011DO.....
			6) Drilling of 04 U/G upward bore hole NX (size) from roof NOV seam NCPH colly old mine to floor of No.3 seam to prove accumulation of water or other liquid materials in overlying seam No.3 (2.82	20.12.2011	29.12.2011DO.....
			7) Drilling of 02 nos non coring incline upward bore hole to prove the barrier from proposed dep panel P-17 of seam No V to old dev working of seam No IV at Kurasia colliery	2.02	20.12.2011	29.12.2011DO.....

	9)SECL/MPC/TENDER/XXVII/4045	12.12.2011	1)Changing of damaged pipe line at various places in Dumanhill colliery .	6.03	13.12.2011	20.12.2011	Hosted in websited
			Annual maintenanc e for misc repairing of qtrs of GM complex in Chirimiri Area.	6.03	13.12.2011	20.12.2011DO.....
Area: Chirimiri		NIT Issued		Month :December 2011			
SI	NIT No	Date	Description of work	Estimated value/up-dated value [Rs lakhs]	Date of opening	Date of closing	Hosted on website or not
10	SECL/MPC/TENDER/XXVII/4037	02.12.2011	1) Replacemen t of damaged AC sheet roofing i/c roof repair work in different location of old colony of Chirimiri Area	4.71	09.12.2011	15.12.2011	Hosted in websited
			2) Replacemen t of damaged CGI sheets and other CGI sheets and other misc work of CHP of D'hill siding	4.81	09.12.2011	15.12.2011DO.....
			3) Cleaning of spillage coal below belt conveyor in CHP No.1 CHP No.2 & Mohan complex at Korea CHP of NCC	2.11	09.12.2011	15.12.2011DO.....
			4) Repair of yard fencing and other misc work of maimn sub station Sonawani at NCC-D'hill Group of Chirimiri Area	2.53	09.12.2011	15.12.2011DO.....

			5) Widening of magazine main gate with inside stand for explosive van at main magazine of NCPH colliery	2.23	09.12.2011	15.12.2011DO.....
			6) Daily cleaning and up keeping of viewpoint in three shift in a day at Chirimiri OCP	2.15	09.12.2011	15.12.2011DO.....
11	SECL/MPC/TENDER/XXVII/4034	01.12.2011	1) Repair of damaged retaining wall near football ground of Prem nagar of NCC-Dhill Sub Area	1.06	03.12.2011	08.12.2011	Not Applicable
			2) Up keeping cleaning and sweeping work of DAV public school premises at Chirimiri UG sub Area in Chirimiri Area (For the period of 01 year)	1.98	03.12.2011	08.12.2011DO.....

Dy GM (C)/SO (C)
Chirimiri Area