

MONTHLY STATEMENT OF WORK ORDERS & NITs IN RESPECT OF CHIRIMIRI AREA FOR THE MONTH OF NOVEMBER 2011

SECL/CGM/CHRM/E&M/Monthly report/ 437

Date 05.12.2011

To
The CVO, SECL, Bilaspur.

WORK ORDER:

S.N.	Name of work	Work order No.	Value of work	Name of contractor	Date of commencement	Date of completion	Present status of work
1	Transportation of cable and old materials from UG mine to surface premises of seam-V, NCPH colliery.	SECL/CGM/CHRM/E&M/WO/NCPH-34/397 dt. 14.11.11	Rs. 1,25,905.00	Sri Chandrabhal Pandey, Haldibari.	14.11.11	20.11.11	Complete
2	Hiring of one LCV for Chirimiri OCP.	SECL/CGM/CHRM/E&M/WO/CHRM OC/398 dt. 17.11.11	Rs. 2,35,950.00	Sri Jai Prakash Gupta, Haldibari	17.11.11	19.01.13	Not Complete
3	Hiring of 4 Nos. buses for Rani Atri.	SECL/CGM/CHRM/E&M/WO/Bus/RA-15/400 dt. 22.11.11	Rs. 29,93,000.00	New Babra Transport, Ambikapur.	30.09.11	29.09.12	Not Complete
4	Installation of 1000 mm belt conveyer for 100mm for at 10W from 1 N to 53 N of seam-V R6 mine of NCPH.	SECL/CGM/CHRM/E&M/NCPH-28/402 dt. 22.11.11	Rs. 2,03,695.00	Sri Chandrabhal Pandey, Haldibari.	22.11.11	16.12.11	Not Complete
5	Repairing of rear axle of LHD 912/95 for NCPH old mine.	SECL/CGM/CHRM/E&M/WO/NCPH-49 dt. 25.11.11	Rs. 1,50,300.00	M/s. A.S. Associates, Manendragarh	25.11.11	09.12.11	Not Complete
6	Repairing of service & traction control valve of simplex SDL for Kurasia UG mine.	SECL/CGM/CHRM/E&M/WO/KC-36/406 dt. 25.11.11	Rs. 78,239.00	M/s. A.S. Associates, Manendragarh	25.11.11	24.12.11	Not Complete
7	Repairing of transmission with its sub assly of LHD 811/273 for Kurasia UG mine.	SECL/CGM/CHRM/E&M/WO/KC-38/407 dt. 25.11.11	Rs. 87,750.00	M/s. Hydraulic & power line, Manendragarh	25.11.11	09.12.11	Not Complete
8	Repairing of the U-1200 gear box, 30:1 ratio for district of 15 Kurasia UG mine.	SECL/CGM/CHRM/E&M/WO/KC-32/408 dt. 25.11.11	Rs. 82,799.00	M/s. Central Engineering & sales, Manendragarh	25.11.11	09.12.11	Not Complete
9	Rewinding of induction motor of kirloskar make 187KW, 415V, 1475 RPM at Chirimiri OCP.	SECL/CGM/CHRM/E&M/WO/Trans/CHRM OC-42/409 dt. 28.11.11	Rs. 57,766.00	M/s. National Engineering Works, Manendragarh	28.11.11	27.01.12	Not Complete
10	Rewinding of 3.3KV oil cooled transformer 440V 300KVA P&M No. CC/TR/14 of Chirimiri UG.	SECL/CGM/CHRM/E&M/WO/Trans/CHRM-44/410 dt. 28.11.11	Rs. 90,772.00	M/s. National Engineering Works, Manendragarh	28.11.11	27.01.12	Not Complete
11	Rewinding of transformer 150KVA 3.3KV/415 merson electrical Ltd. Make Sl. No. 23545 at Chirimiri OCP.	SECL/CGM/CHRM/E&M/Trans/CHRM OC-41/411 dt. 28.11.11	Rs. 57,766.00	M/s. National Engineering Works, Manendragarh	28.11.11	27.01.12	Not Complete

12	Repairing of the mounting arm, bolster & the hub assly of LHD 912/81 for R-6 mines of NCPH	SECL/CGM/CHRM/E&M/WO/NCPH-31/412 dt. 28.11.11	Rs. 85,595.00	M/s. A.S. Associates, Manendragarh	28.11.11	12.12.11	Not Complete
13	Repairing of 01 No. track drive planetary gear box of simplex make SDL Sl. No. 515 of Kurasia UG mine.	SECL/CGM/CHRM/E&M/WO/KC-28/413 dt. 28.11.11	Rs. 68,350.00	M/s. Tropical Engineering, Manendragarh	28.11.11	12.12.11	Not Complete

Contd. Page 2 ...

NITS ISSUED (E&M DEPARTMENTS)

Page 2

S.N.	NIT No.	Date	Description of work	Estimated Value	Date of opening	Date of Closing	Hosted on website or not
1	SECL/CGM/CHRM/E&M/Tender/NCPH-34/298	20.08.11	Transportation of cable and old materials from UG mine to surface premises of seam-V, NCPH colliery.	Rs. 1,25,905.00	31.08.11 4.00PM	31.08.11 4.30PM	Not
2	SECL/CGM/CHRM/E&M/Tender/LCV/CHRM OC/323	14.09.11	Hiring of one LCV for Chirimiri OCP.	Rs. 2,35,950.00	12.10.11 4.00PM	20.10.11 4.30PM	Not
3	SECL/CGM/CHRM/E&M/Tender/Bus hire/RA-15/261	14.07.11	Hiring of 4 Nos. buses for Rani Atri.	Rs. 26,13,400.00	10.08.11 4.00PM	10.08.11 4.30PM	Web
4	SECL/CGM/CHRM/E&M/Tender/NCPH-28/322	13.09.11	Installation of 1000 mm belt conveyor for 100mm for at 10W from 1 N to 53 N of seam-V R6 mine of NCPH.	Rs. 2,03,719.00	28.09.11 4.00PM	28.09.11 4.30PM	Not
5	SECL/CGM/CHRM/E&M/Tender/NCPH-49/335	26.09.11	Repairing of rear axle of LHD 912/95 for NCPH old mine.	Rs. 1,50,642.00	12.10.11 4.00PM	12.10.11 4.30PM	Not
6	SECL/CGM/CHRM/E&M/Tender/KC-36/337	27.09.11	Repairing of service & traction control valve of simplex SDL for Kurasia UG mine.	Rs. 78,239.00	12.10.11 4.00PM	12.10.11 4.30PM	Not

7	SECL/CGM/CHRM/E&M/Tender/KC-38/339	27.09.11	Repairing of transmission with its sub assly of LHD 811/273 for Kurasia UG mine.	Rs. 87,872.00	12.10.11 4.00PM	12.10.11 4.30PM	Not
8	SECL/CGM/CHRM/E&M/Tender/KC-32/338	27.09.11	Repairing of the U-1200 gear box, 30:1 ratio for district of 15 Kurasia UG mine.	Rs. 82,887.00	12.10.11 4.00PM	12.10.11 4.30PM	Not
9	SECL/CGM/CHRM/E&M/Ten/Trans/CHRM OC-42/306	05.09.11	Rewinding of induction motor of kirloskar make 187KW, 415V, 1475 RPM at Chirimiri OCP.	Rs. 57,767.00	14.09.11 4.00PM	14.09.11 4.30PM	Not
10	SECL/CGM/CHRM/E&M/Ten/Trans/CHRM-44/319	12.09.11	Rewinding of 3.3KV oil cooled transformer 440V 300KVA P&M No. CC/TR/14 of Chirimiri UG.	Rs. 90,772.00	28.09.11 4.00PM	28.09.11 4.30PM	Not
11	SECL/CGM/CHRM/E&M/Ten/Trans/CHRM OC-41/307	05.09.11	Rewinding of transformer 150KVA 3.3KV/415 merson electrical Ltd. Make Sl. No. 23545 at Chirimiri OCP.	Rs. 57,766.00	14.09.11 4.00PM	14.09.11 4.30PM	Not
12	SECL/CGM/CHRM/E&M/Ten/NCPH-31/312	06.09.11	Repairing of the mounting arm, bolster & the hub assly of LHD 912/81 for R-6 mines of NCPH	Rs. 86,002.00	14.09.11 4.00PM	14.09.11 4.30PM	Not
13	SECL/CGM/CHRM/E&M/Ten/KC-28/270	18.07.11	Repairing of 01 No. track drive planetary gear box of simplex make SDL Sl. No. 515 of Kurasia UG mine.	Rs. 68,160.00	17.08.11 4.00PM	17.08.11 4.30PM	Not

Copy to :-

- 1 The CGM, Chirimiri Area.
- 2 The GM (E&M)/HOD, SECL, Bilaspur.
- 3 The GM (System), SECL, Bilaspur.
- 4 The Dy. Manager (System), Chirimiri Area.

G.M./S.O. (E&M)
Chirimiri Area.