

**SOUTH EASTERN COALFIELD LIMITED BHATGAON AREA
PO ISSUED DURING THE MONTH OF DECEMBER, 2011**

SL.NO.	PO NO.	PO DATE	ITEM DESCRIPTION	PO VALUE	NAME OF SUPPLIER	DELIVERY PERIOD	STATUS OF SUPPLY
1	264	12/2/2011	Supply of Oldham Make Caplamp Battery	436068.00	Exide Industries LTD.Bilaspur	12 weeks	Not Supply
2	265	12/2/2011	Supply of Aluminum Ladder	19850.00	Durga prasad Agrawal & Bros MDGR	8-12 WEEKS	Not Supply
3	266	12/2/2011	BH-35-II DUPMER SPARES	354025.00	Bharat Earth Movers Limited Bilaspur	AS PER DA	Part Supply
4	267	12/2/2011	IDM-30 & IDM-70 DRILL SPARES	404523.00	Field Spares Sales & Services Bilaspur	AS PER RC	Full Supply
5	268	12/2/2011	Machined Top Roller Shaft Assy 1000 MM	217425.00	Amar Engineering Works Howrah	30-45 DAYS	Not Supply
6	269	12/2/2011	Machined Bottom Roller Shaft Assy 1000 MM	210750.00	Amar Engineering Works Howrah	30-45 DAYS	Not Supply
7	270	12/2/2011	MACHINED TOP ROLLER SHAFT ASSY. 800 MM	232000.00	EARTHCO SPARES Kolkata	30-45 DAYS	Full Supply
8	271	12/2/2011	MACHINED BOTTOM ROLLER SHAFT ASSY. 800 MM	201600.00	SANJAY INDUSTRIES Korba	1 Month	Not Supply
9	272	12/3/2011	Supply of first Aid Kit Box & Fire Bucker	62395.00	ACCENT EARTH MOVERS Bhatgaon	4 WEEKS	Part Supply
10	273	12/5/2011	L & T Make Magnatic Contractor	79500.00	Vikas Sales Manendragarh	4-12 WEEKS	Not Supply
11	274	12/5/2011	Supply of Spares for Ventwell Make Auxillary Ventilation Fan	489000.00	Ventwell Corporation Kolkata	12-16 WEEKS	Not Supply
12	275	12/7/2011	Supply of Digital Guard System With tempare Proof Cable	1279950.00	Nalorg Marketing Manendragarh Korea	12 weeks	Not Supply
13	276	12/7/2011	Supply of ENGLE brand Cap Lamp Bulb	324000.00	Engel Industries Kolkata	30 days	Full Supply
14	277	12/7/2011	Supply of Spares for IDM 30,70 drill and IR 301 drill	81930.00	FIELD SPARES SALES & SERVICES Bilaspur	RC	Not Supply
15	278	12/7/2011	Supply of Spares L&T make CK 300 Hyd. Excavator	22217.00	Larsen & Toubro Limited,Durg	25-30 Week	Not Supply
16	279	12/7/2011	Supply of Sylvester prop withdrawer	22500.00	Nanda Manufacturing Co. Kolkata	60 days	Not Supply
17	280	12/8/2011	Supply of Bearing No. 420205	150365.00	S.B. Bearing Centre Bilaspur	7/10 Days	Full Supply
18	281	12/8/2011	Supply of bearing No. 420206	102280.00	S.B. Bearing Centre Bilaspur	10 Days	Full Supply
19	282	12/10/2011	Supply of SE Copper Wire	683975.00	Bhilai Conductors (p) Ltd.Durg, Bhilai	8-10 weeks	Not Supply
20	283	12/11/2011	Supply of BWF make LDCC spares	480000.00	PAB Engineering Works Pvt. Ltd. Bilaspur	6-8 Weeks	Part Supply
21	284	12/11/2011	Supply of spares for Dozer D 155	196900.00	Bharat Earth Movers Limited Bilaspur	As Par depat Ag	Full Supply
22	285	12/11/2011	Supply of spares for Dozer D 155 & D 355	69300.00	Bharat Earth Movers Limited Bilaspur	16 weeks	Not Supply
23	286	12/12/2011	Supply of Eimco Elecon make LHD 811 Spares	706651.66	Eimco Elecon (India) Ltd.Gujrat	24 Weeks	Not Supply
24	287	12/12/2011	Supply of Eimco Elecon make LHD 811 Spares	849826.54	Eimco Elecon (India) Ltd.Gujrat	24 Weeks	Not Supply
25	288	12/12/2011	Supply of Eimco Elecon make LHD 811 Spares	726936.34	Eimco Elecon (India) Ltd.Gujrat	24 Weeks	Not Supply
26	289	12/12/2011	Supply of Paint & Brushes	2460.00	HP Earth Movers Bhatgaon	4 WEEKS	Part Supply
27	290	12/12/2011	Supply of Paint & Brushes	235408.00	Super Sales Corporation Surajpur	4 WEEKS	Part Supply
28	291	12/12/2011	Supply of Dolomite Powder	262500.00	Nigam & Sons Katni	60 days	Part Supply
29	292	12/12/2011	Supply of Electrical Consumable	42478.50	Super Sales Corporation Surajpur	16 weeks	Not Supply
30	293	12/12/2011	Supply of Electrical Consumable	101625.00	Vinay Enterprises Bishrampur	05-07 Weeks	Not Supply
31	294	12/12/2011	Supply of Electrical Consumable	28501.00	Durga prasad Agrawal & Bros Manendragarh	8-12 WEEKS	Not Supply
32	295	12/12/2011	Supply of Electrical Consumable	5190.00	Aditya Sales Bishrampur	10-12 weeks	Not Supply
33	296	12/12/2011	Supply of Electrical Consumable	52000.00	Light Emporium Bilaspur	120 Days	Not Supply
34	297	12/19/2011	Supply of Spares for LMP 160 Drill Machine	11001.00	LMP Precision Engineering Co.PVT LTD Gujrat	8-10 weeks	Not Supply

35	298	12/19/2011	Eimco Elecon Make LHD 811 Spares	59974.80	Eimco Elecon (India) Ltd.Gujrat	24 Weeks	Not Supply
36	299	12/19/2011	Supply of V Belt Cogged for HEMM	11057.00	Super Sales Corporation Surajpur	3-4 Months	Not Supply
37	300	12/19/2011	Supply of Conveyor Belt Weighing	590000.00	IPA Pvt. Ltd. Bangaluru India	6-8 Weeks	Not Supply
38	301	12/20/2011	Supply of Aluminum Extension Ladder	168000.00	Durga Prasad Agrawal & Bros Manendragarh Korea	8-12 WEEKS	Not Supply
39	302	12/20/2011	Supply of Sluice & Foot Valve	7614.00	Super Sales Corporation Surajpur	3 Months	Not Supply
40	303	12/20/2011	Supply of Sluice & Foot Valve	1740.00	Aditya Sales Bishrampur	3 Months	Not Supply
41	304	12/20/2011	Supply of Sluice & Foot Valve	10500.00	Vinay Enterprises Bishrampur	3 Months	Not Supply
42	305	12/21/2011	Supply of Auto Electricals Spares	73829.38	Bharat power corporation Bilaspur	DA	Not Supply
43	306	12/22/2011	Supply of W-Straps	490400.00	Steel Experts, Manendragarh	16 weeks	Not Supply
44	307	12/23/2011	Supply of Worm Wheel & Shaft For 8 FSM/SNU and 6 FSM/SNU for Elecon Make Gear Box	603204.00	Shri Krishna Traders Chirimiri	5 Weeks	Not Supply
45	308	12/24/2011	Supply of Rana make drill spares	430100.00	Suraj Plant & Equipment Corporation Chandigarh	10-12 weeks	Not Supply

**STAFF OFFICER(MM)
BHATGAON AREA**