

MONTHLY STATEMENT OF WORK ORDERS & NITs IN RESPECT OF CHIRIMIRI AREA FOR THE MONTH OF OCTOBER 2011

SECL/CGM/CHRM/E&M/Monthly report/ 387

Date 04.11.2011

To
The CVO, SECL, Bilaspur.

WORK ORDER:

S.N.	Name of work	Work order No.	Value of work	Name of contractor	Date of commencement	Date of completion	Present status of work
1	Loading, unloading & stacking of materilas from RS/RWS to NCPH Colliery.	SECL/CGM/CHRM/E&M/WO/N CPH/376 dt. 21.10.11	Rs. 1,81,700.00	Sri Amiya Sinha, Korea Colliery.	21.10.11	21.04.12	Not Complete
2	Installation of making/installation of drive head foundation 02 nos. at seam-v of NCPH colliery.	SECL/CGM/CHRM/E&M/WO/N CPH-20/377 dt. 21.10.11	Rs. 1,75,443.00	Sri Chandrabhal Pandey, Haldibari.	21.10.11	04.11.11	Not Complete
3	Repairing of power transformer 630KV,3.3KV/433V at NCPH colliery.	SECL/CGM/CHRM/E&M/Trans./NCPH-91/379 dt. 25.10.11.11	Rs. 1,09,750.00	M/s. Coalfields Engineering Works, Ambikapur.	25.10.11	25.12.11	Not Complete
4	Repairing of 04 nos. air conditioner at RHK.	SECL/CGM/CHRM/E&M/WO/R HK-36/381 dt. 28.10.11	Rs. 20,075.00	M/s. Indian Refrigerator, Haldibari	28.10.11	11.11.11	Not Complete

NITS ISSUED (E&M DEPARTMENTS)

S.N.	NIT No.	Date	Description of work	Estimated Value	Date of opening	Date of Closing	Hosted on website or not
1	SECL/CGM/CHRM/E&M/Tender /NCPH-22/273	21.07.10	Loading, unloading & stacking of materilas from RS/RWS to NCPH Colliery.	"Rs. 1,75,434.00	06.08.10 4.00PM	06.08.11 4.30PM	Not
2	SECL/CGM/CHRM/E&M/Tender /NCPH-20/277	20.07.11	Installation of making/installation of drive head foundation 02 nos. at seam-v of NCPH colliery.	Rs. 1,75,443.00	10.08.11 4.00PM	10.08.11 4.30PM	Not
3	SECL/CGM/CHRM/E&M/Tender /Tra/NCPH-91/271	18.07.11	Repairing of power transformer 630KV,3.3KV/433V at NCPH colliery.	Rs. 1,10,098.00	27.07.11 4.00PM	27.07.11 4.30PM	Not
4	SECL/CGM/CHRM/E&M/Tender /RHK-36/265	17.07.11	Repairing of 04 nos. air conditioner at RHK.	Rs. 20,075.00	17.08.11 4.00PM	17.08.11 4.30PM	Not

Copy to :-

- 1 The CGM, Chirimiri Area.
- 2 The GM (E&M)/HOD, SECL, Bilaspur.
- 3 The GM (System), SECL, Bilaspur.
- 4 The Dy. Manager (System), Chirimiri Area.

G.M./S.O. (E&M)
Chirimiri Area.